
Hybrids  

Andrei Nomerotski, 11/25/2002
• Status

◆ L0 
▲ Ordered 50 from Amitron 
▲ Fixing last small intervia distances
▲ Should be ready end of january (schedule 1/7/03)

◆ L1 
▲ April 2002: 18 CPT prototypes with fingers, 12 stuffed
▲ Fingerless design ready

◆ L2A
▲ August 2002: 23 prototypes from Amitron, 12 stuffed 
▲ November 2002: 15 prototypes from CPT

◆ L2S
▲ November 2002: 23+1 prototypes from CPT



Hybrids

• Observations
◆ Good news 

▲ All first prototypes ok electrically
▲ CPT prototypes have good flatness
▲ Fingerless design ok
▲ All essential features tested

– Due to good SVX4 performance 
◆ Not so good news

▲ Layout takes more time 
– Mostly decision making process

▲ Production setbacks
– Takes more time
– More expensive
– L1 CPT & L2A Amitron both had production flaws

(hopefully L2A and L2S CPT are up to all specs) 
▲ Safety wipes take some time



Hybrids

• Plans
◆ L0 

▲ L0 Sector assembly and electrical test : February
◆ L1 

▲ Waiting for final L1 module design
▲ Good candidate for first production batch 

– Small quantities : 100 pieces
– All design features tested, can skip 2nd prototype
– Should order soon 

• Learn the process (ex. Production Readiness Review)
• Keep vendor in the loop
• Give Production group parts to start early

◆ L2A & L2S 
▲ Will complete the prototype order (15/50 & 23/50 delivered)
▲ Near term : stuff 10 + 10 to qualify vendors

– SVX4 wafer testing lags behind
– After those 20 hybrids will have a few chips left 
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